Nebraska Department of Roads Date: 09.29.2015 Nebraska Department of Roads Date: 09.29.2015
Estimate Summary to Contractor Page: 1lof5 Estimate Summary to Contractor Page: 1lof5
Contract ID: 5326 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 5326 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0011 Pay Period End Date:  09.12.2015 Est Number: 0011 Pay Period End Date:  09.12.2015
Contract Location: Total to Date  Prev to Date This Estimate
SIDNEY DEADWOOD TRAIL- INTERCHANGE PATH Estimate Type: PROG Current Contract Amt Total Earnings $678,744.17 $678,090.77 $653.40
$744,607.85 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $678,744.17 $678,090.77 $653.40
ontractor: Date Lot 03.13.2014 $743.954.45 Retainage $.00 $.00 $.00
CEMENT PRODUCTS, INC. ated edt A3 Escrow Amount $.00 $.00 $.00
601 EAST 7TH . Date ;Wﬁf ed- gji;;gij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: A7. .
PO BOX 1091 : 91% Net Earnings $678,744.17  $678,090.77 $653.40
Date Notice for Work to )
Begin: 09.22.2014 % Time Comp
NORTH PLATTE NE 69103-1091 gin: e 171% Liguidated Damages -$63,775.00 -$71,428.00 $7,653.00
Date Work Actually Began: 09.22.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 09.15.2015 Disincentives $.00 $.00 $.00
(308)532-0240 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-350.57 $-350.57 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CHEYENNE ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
51326 000 STPB-17(24) 0017 CONCRETE PAVEMENT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$64,125.57 -$71,778.57 $7,653.00
Payment $614,618.60 $606,312.20 $8,306.40
Project Manager LPA Responsible Charge
Dye, Don 09.23.2015 Jacobs, Maryanne 09.23.2015
State Representative District Engineer
Jacobs, Maryanne 09.23.2015 Parks, Thomas (Drew) 09.24.2015
Construction Engineer Controller
Halstead, Kerri 09.25.2015 Burling, Laurie 09.28.2015
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Est Number: 0011 Pay Period End Date:  09.12.2015 Est Number: 0011 Pay Period End Date:  09.12.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0009 0009 1108.00 20.00 15.000 300.00
0001 0001 0001.90 1.20 552.000 662.40 REMOVE COMBINATION CURB AND GUTTER LF 15.000 300.00
SIGN DAY EACH 552.000 662.40 20.000 400.00
495.000 594.00 0.000 0.00
0.000 0.00 0010 0010 1111.00 3.00 173.000 519.00
0002 0002 0002.76 7.00 60.000 420.00 REMOVE FENCE LF 173.000 519.00
PERMANENT PAVEMENT MARKING, PAINT LF 60.000 420.00 173.000 519.00
60.000 420.00 0.000 0.00
0.000 0.00 o011 0011 3014.10 50.00 15.000 750.00
0003 0003 0030.30 67,000.00 1.000 67,000.00 COMBINATION CONCRETE CLASS 47B-3000 LF 15.000 750.00
MOBILIZATION Ls 1.000 67,00000 CURBANDGUTTER 20.000 1,000.00
1.000 67,000.00 0.000 0.00
0.000 000 0012 0012 3016.39 35.00 60.000 2,100.00
0004 0004 1009.00 5,500.00 1.000 5,500.00 DETECTABLE WARNING PANEL SF 60.000 2,100.00
GENERAL CLEARING AND GRUBBING LS 1.000 5,500.00 50.000 1,750.00
1.000 5,500.00 0.000 0.00
0.000 0.00 0013 0013 3016.61 35.95 9,543.000 343,070.85
0005 0005 1011.00 30.00 165.000 4,950.00 5" CONCRETE CLASS 47B-3000 BIKEWAY 5% 9,543.000 343,070.85
WATER MGAL 165.000 4,950.00 9,531.666 342,663.39
92.600 2,778.00 0.000 0.00
0.000 0.00 0014 0014 3016.64 48.00 115.000 5,520.00
0006 0006 1030.00 13.00 4,686.000 60,918.00 8" CONCRETE CLASS 47B-3000 BIKEWAY Sy 115.000 5,520.00
EARTHWORK MEASURED IN EMBANKMENT cY 4,686.000 60,918.00 123.334 5,920.03
4,686.000 60,918.00 0.000 0.00
0.000 0.00 0015 0015 3075.30 48.00 143.000 6,864.00
0007 0007 1041.00 1.65 28.074.000 46,322.10 8" CONCRETE PAVEMENT, CLASS 47B-3000 5% 143.000 6,864.00
SALVAGING AND PLACING TOPSOIL 5\% 28,074.000 46,322.10 158.891 7,626.77
25,085.720 41,391.44 0.000 0.00
0.000 0.00 0016 0016 4100.06 1,200.00 24.000 28,800.00
0008 0008 1080.00 10,000.00 2.000 20,000.00 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 24.000 28,800.00
STEEL CATTLE GUARDS EACH 2.000 20,000.00 24.000 28,800.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0017 0017 4150.00 3.50 829.000 2,901.50
REINFORCING STEEL FOR HEADWALL LB 829.000 2,901.50
1,859.296 6,507.54
0.000 0.00
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Est Number: 0011 Pay Period End Date:  09.12.2015 Est Number: 0011 Pay Period End Date:  09.12.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4310.24 300.00 2.000 600.00 0027 0027 7340.00 8.00 500.000 4,000.00
24" FLARED-END SECTION EACH 2.000 600.00 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 500.000 4,000.00
2.000 600.00 330.875 2,647.00
0.000 0.00 0.000 0.00
0019 0019 4310.36 840.00 2.000 1,680.00 0028 0028 7500.78 120.00 3.000 360.00
36" FLARED-END SECTION EACH 2.000 1,680.00 BIKE SYMBOL BIKE EACH 3.000 360.00
2.000 1,680.00 3.000 360.00
0.000 0.00 0.000 0.00
0020 0020 6105.01 105.00 70.000 7,350.00 0029 0029 7500.79 120.00 3.000 360.00
ROCK RIPRAP, TYPE A TON 70.000 7,350.00 BIKE SYMBOL STOP EACH 3.000 360.00
69.740 7,322.70 3.000 360.00
0.000 0.00 0.000 0.00
0021 0021 7103.00 195.00 6.000 1,170.00 0030 0030 9110.01 100.00 90.000 9,000.00
END POSTS EACH 6.000 1,170.00 RENTAL OF LOADER, FULLY OPERATED HOUR 90.000 9,000.00
6.000 1,170.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 7104.00 180.00 14.000 2,520.00 0031 0031 9110.03 100.00 90.000 9,000.00
PULL POSTS EACH 14.000 2,520.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 90.000 9,000.00
11.000 1,980.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 7105.00 275.00 2.000 550.00 0032 0032 9110.07 100.00 90.000 9,000.00
CORNER POSTS EACH 2.000 550.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 90.000 9,000.00
3.000 825.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 7130.00 3.60 4,536.000 16,329.60 0033 0033 9110.27 110.00 90.000 9,900.00
BARBED WIRE FENCE LF 4,536.000 16,329.60 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 90.000 9,900.00
4,534.000 16,322.40 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 7130.95 72.00 50.000 3,600.00 0034 0034 L001.02 1,500.00 5.800 8,700.00
WOOD FENCE LF 50.000 3,600.00 SEEDING, TYPEB ACRE 5.800 8,700.00
50.000 3,600.00 5.183 7,774.50
0.000 0.00 0.000 0.00
0026 0026 7321.00 40.00 55.800 2,232.00 0035 0035 L006.00 400.00 5.800 2,320.00
TYPE A SIGN SF 55.800 2,232.00 COVER CROP SEEDING ACRE 5.800 2,320.00
56.500 2,260.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0011 Pay Period End Date:  09.12.2015 Est Number: 0011 Pay Period End Date:  09.12.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 L022.11 4.25 8,340.000 35,445.00 4001 4001 0001.10 2.20 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 8,340.000 35,445.00 BARRICADE, TYPE Ill BDAY 297.000 653.40
7,937.000 33,732.25 . 297.000 653.40
Type Ill Barricades
0.000 0.00 297.000 653.40
0037 0037 L022.75 5.00 500.000 2,500.00 GROUP 3 CONCRETE PAVEMENT Contracted 743,954.45
TEMPORARY SILT CHECK LF 500.000 2,500.00 Current 744.607.85
0.000 0.00 In place 678,744.17
0.000 0.00 This Estimate 653.40
0038 0038 L022.90 5.00 1,000.000 5,000.00 Totals for contract Contracted 743,954.45
TEMPORARY SILT FENCE LF 1,000.000 5,000.00 Current 744,607.85
0.000 0.00 In place 678,744.17
0.000 0.00 This Estimate 653.40
0039 0039 L032.70 600.00 2.000 1,200.00
TEMPORARY MULCH TON 2.000 1,200.00
0.000 0.00
0.000 0.00
0040 0040 L032.75 275.00 13.000 3,575.00
MULCH TON 13.000 3,575.00
11.970 3,291.75
0.000 0.00
0041 0041 L033.00 500.00 3.000 1,500.00
REMOVE AND RESET TREE EACH 3.000 1,500.00
0.000 0.00
0.000 0.00
0042 0042 P070.15 41.00 33.000 1,353.00
15" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 33.000 1,353.00
33.000 1,353.00
0.000 0.00
0043 0043 P070.24 52.00 84.000 4,368.00
24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 84.000 4,368.00
96.000 4,992.00
0.000 0.00
0044 0044 P070.36 72.00 52.000 3,744.00
36" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 52.000 3,744.00
56.000 4,032.00
0.000 0.00







